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Welcome to QICGRE.  Our vision is to design and create 
vibrant destinations at the heart of our communities.  

The QICGRE Team will guide the Tenant’s team through 
the Design and Fitout Process to a successful shop 
opening.  The Fitout Guidelines outline each stage of 
that process to ensure that the Tenant’s team 
understands what is required of it to join our 
communities. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

This document is to be read in conjunction with: 
- The Tenancy Documentation; 
- Design Guidelines (Centre/Project Specific); 
- Tenancy Plan (Tenancy Specific); and 
- Relevant Building and Authority Codes. 
 
Should there be any inconsistency between the Fitout 
Guidelines, Design Guidelines and the Tenancy 
Documentation, the Tenancy Documentation, will 
prevail to the extent of inconsistency. 
 
Should there be any inconsistency between the Fitout 
Guidelines and the Design Guidelines, the Design 
Guidelines, will prevail to the extent of inconsistency. 

Welcome 
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TEAM MEMBER THE QICGRE TEAM’S RESPONSIBILITIES 

Retail Design Manager 
(RDM) 

The RDM facilitates the design process with the Tenant and the Tenant’s Retail 
Designer to ensure that the proposed design for the Tenant’s Works aligns to the 
Design Guidelines and Fitout Guidelines for the Centre/Project. 
 

Tenancy Delivery Manager 
(TDM) 

The TDM facilities the delivery process of the Fitout and is the point of contact for 
authority approvals and construction.  The TDM co-ordinates any base build 
modification works to suit the Tenant’s Design Drawings and liaises between the 
Tenant, Shopfitter, and RDM to ensure that the Tenant’s Works run smoothly and 
within the agreed timeframe. 
 

Centre/Project Management 
Team (C/PMT) 

The C/PMT is responsible for the day-to-day management of all Centre/Project 
activities including inductions, the authorisation of site specific permits and for 
monitoring against the Centre/Project’s operational requirements. 
 

Landlord’s Consultants/ 
Services Consultants 

The Landlord will engage experienced consultants to undertake a review of the 
Tenant’s Design Drawings, Tenancy Services Checklist and other relevant 
technical/services information where the Tenant’s Works impact on the Base Building 
or services. 
 

Landlord’s Contractors The Landlord will engage experienced contractors to undertake the agreed Landlord’s 
Works and Tenancy Variations.   
 

  

Landlords’ Team  
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TEAM MEMBER THE TENANT’S TEAM’S RESPONSIBILITIES 

Retail Designer The Tenant must engage a Retail Designer who must be a qualified Interior Designer 
or Architect.  The Retail Designer must be engaged for the duration of the Design and 
Fitout process. They are to complete the required Design Drawings in accordance with 
the Design Guidelines and Fitout Guidelines and ensure that the Tenancy is built in 
accordance with the Final Design Approval.  
The Retail Designer must meet the following minimum criteria: 
- Be able to display a minimum of five years’ retail design experience in a comparable 
Centre/Project; 
- Hold a degree in Interior Design or Architecture disciplines; 
- Have a thorough knowledge of the relevant Building and Authority Codes and -   
Regulations and any other statutory requirements; and 
- Hold a requisite licence or Authority to submit drawings for building certification. 
 

Shopfitter The Tenant is to engage the Shopfitter who is a contractor the Tenant nominates to 
construct and complete the Tenant’s Fitout. They are to ensure that the Tenancy is 
built in accordance with the FDA.  A Shopfitter can also be referred to as a Builder or 
Project Manager. The Tenant’s Shopfitter must: 
- Hold the relevant State licence for the nature of works being undertaken and be a 
commercial registered builder; and  
- Have a proven ability to execute high-quality work on Projects of a similar scale. 
 

Building Surveyor/Certifier The Tenant is to engage a qualified Building Surveyor/Certifier to assist and manage  
all statutory Authority, public, local or supply Authority approvals and certification. 
They are also responsible for undertaking an assessment of the Tenants Design 
Drawings in accordance with the BCA/NCC and Centre/Project Specific requirements. 
 

Structural Engineer The Tenant may need to engage a qualified Structural Engineer to review and certify 
elements of the Tenant’s Works including, but not limited to, shopfronts and 
suspended elements.  
 

Services Consultants The Tenant may need to engage Services Consultants to review and certify elements 
of the Tenant’s Works.  Consultants will include, but are not limited to, acoustic, 
mechanical and hydraulic Engineers. 
 

Lighting Consultant The Tenant is to engage a qualified Lighting designer to produce a comprehensive 
lighting scheme and design package, including lux diagrams and complete the lighting 
section of the Tenancy Services Checklist which will form part of the Tenant’s 
Preliminary Design submission. 
 

Graphic Designer The Tenant is to engage a qualified Graphic Designer to design all the graphic 
elements that accompany the Tenant’s Works, which may include the design of brand, 
logo, signage, menu board, brochures, aprons, containers, bags and pricing tags. 
Brand, logo and signage design are to form part of the Final Design Submission.  The 
Tenant is required to provide all other information at, or prior to Handover. 
 

Visual Merchandising 
Consultant/Stylist 

The Tenant is to engage a Visual Merchandising Consultant/Stylist to produce a 
detailed merchandising scheme prior to the commencement of trade. 
 

Kitchen/Food Design 
Consultant 

Food Tenants may need to engage a qualified Food Design Consultant to work in 
conjunction with the Retail Designer. A Kitchen/Food Design Consultant will focus on 
the Tenancy’s kitchen layout, service flows, presentation and functionality. 
 

  

Tenants’ Team                       
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1 

2 

3 

4 

5 

6 

7 

 

  Briefing & Planning 
  Design 
  Design Approval 
  Ready for Handover 
  Fitout 
  Open for Trade 
  Post Trade 
  

The Seven Stages of the Design & Fitout Process 
Summary 
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STAGE WEEK ACTION NOTES 

1  Briefing & 
Planning 

W1 Retail design manager (RDM) will make initial contact with 
Tenant to confirm key dates and discuss tenancy design 

The RDM will be available to assist the tenant through  
the design review process and provide suggestions for 
qualified designers, if one has not already been selected 

W2 Tenant to engage qualified retail designer and  
provide details to RDM 

 

2  Design W3 Tenant’s retail designer to prepare  
concept design drawings 

From concept design review to final design approval  
the RDM will work with both the tenant and their  
retail designer to ensure that the design aligns with the 
centre/project design guidelines and fitout guidelines 
while maintaining the essence of the tenant’s design 

W4 Tenant’s detail designer to submit concept design drawings 
to RDM for review and feedback 

During the process the tenant’s retail designer will be 
required to update their drawings to respond to the 
RDM’s review and notes 

W5 Tenant to engage building certifier, hydraulic consultant and 
structural engineer to obtain relevant building approvals 

It is important to engage early with specialist 
consultants to ensure that your design complies with all 
authority and building requirements as these can impact 
on your proposed design and layout 

W6 Tenant’s detail designer to submit services (preliminary) 
design drawings to RDM 

To enable the landlord to prepare the tenancy for 
handover, the tenant’s team is to provide the following 
information as part of the preliminary design 
submission: 
 floor plan; 
 reflected ceiling plan with services (PDF and DWG 

format) 
 sections and elevations; 
 hydraulics consultant’s plan with all plumbing, 

drainage and water reticulation works; (PDF and 
DWG format) 
 structural information with any heavy, load-

bearing items shown; and 
 completed tenancy services checklist. 

3 Design Approval W7 Tenancy variations / category 1 costs (landlord’s works at 
tenant’s cost) will be issued to the tenant by the tenancy 
delivery manager (TDM) for the tenant’s approval. 
It is important that the tenancy variation request is approved 
in a timely manner to ensure that the landlord can 
coordinate the works within the required timeframe. 

The tenant is to lodge for council hydraulic approval 
(where applicable).   
Now is a good time to issue drawings to the tenant’s 
nominated shopfitter for pricing.   
 

W8 Tenant’s retail designer to submit final design drawings to 
RDM for review and if acceptable, approval. 

 

W9 RDM will issue final design approval to tenant The tenant will receive: 
 final design approval 
 owner’s consent letter 
The tenant is now able to send the final design  
approval drawings and owner’s consent letter to their 
chosen certifier to obtain building approval/permit/cc 

4 Ready for 
Handover 

W10 Tenant to finalise tender price with Tenant’s shopfitter and 
appoint  

 beauty and health tenants (i.e. pet shops, nail bars,  
hair salons) may require council health approval  
and the tenant is to lodge application 4-6 weeks prior  
to intended trade date 
 the tenant should ensure that the tenancy 

documentation has been provided to the landlord and 
is acceptable.  Possession of the tenancy may be 
delayed if any requirements are outstanding 

W11 Shopfitter to complete all centre/project inductions and 
requirements 

Shopfitter to provide their proposed construction 
programme to the TDM for review and approval  

      Handover  Handover of the tenancy Shopfitter to attend a pre-start meeting with the RDM 
and TDM 

5 Fitout  Shopfitter to undertake tenant’s works and adhere to all 
centre/project requirements 

Throughout the tenant’s works the shopfitter is to 
accommodate the landlord and variations,   
co-ordinated through the TDM 

6 Open for Trade  Tenant’s shopfitter to provide TDM with all required 
compliance and occupancy certification and organise pre-
opening inspection 

The tenant is to ensure that they have met all 
obligations required under the tenancy documentation 
prior to the TDM being permitted to arrange the 
removal of the hoarding 

7 Post Trade  Defects notice will be issued to the tenant and defects are 
required to be completed within 14 days of receiving notice 

 

Process Chart 
Specialty Tenancies and Specialty Kiosks 
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STAGE WEEK ACTION NOTES 

1  Briefing & 
Planning 

W1 Retail Design Manager (RDM) will make initial contact  
with tenant to confirm key dates and discuss tenancy design 

The RDM will be available to assist the tenant through 
the design review process and provide suggestions for 
qualified designers, if one has not already been selected 

W2 Tenant to engage qualified retail designer and provide 
details to RDM 

 

2  Design W3 Tenant’s retail designer to prepare concept  
design drawings 

From concept design review to final design approval  
the RDM will work with both the tenant and their  
retail designer to ensure that the design aligns with the 
centre/project design guidelines and fitout guidelines 
while maintaining the essence of the tenant’s design 

W4 Tenant’s retail designer to submit concept design drawings 
to RDM for review and feedback 

During the process the tenant’s retail designer will be 
required to update their drawings to respond to the 
RDM’s review and notes 

W5 Tenant to engage building certifier for building approval 
and hydraulic consultant/structural engineer (if required). 

It is important to engage early with specialist 
consultants to ensure that your design complies with all 
authority and building requirements as these can 
impact on your proposed design and layout 

W6 Tenant, tenant’s retail designers/consultants to continue 
working on preliminary design drawing submission 

To enable the landlord to prepare the tenancy for 
handover, the tenant’s team is to provide the following 
information as part of the preliminary design 
submission: 
 floor plan; 
 reflected ceiling plan with services (PDF and DWG 

format) 
 sections and elevations; 
 hydraulics consultant’s plan with all plumbing, 

drainage and water reticulation works; (PDF and 
DWG format) 
 structural information with any heavy, load-

bearing items shown; 
 completed tenancy services checklist.  

The tenant is required to submit drawings to council 
for health/food design approval. 

3 Design Approval W7 Tenant’s retail designer to submit services (preliminary) 
design drawings to RDM 

The tenant is to lodge for council hydraulic approval 
(where applicable).   
Now is a good time to issue drawings to the tenant’s 
nominated shopfitters for pricing 

W8 Tenancy variations / category 1 costs (landlord’s works at 
tenant’s cost) will be issued to the tenant by the tenancy 
delivery manager (TDM) for the Tenant’s approval 

It is important that the tenancy variations request is 
approved in a timely manner to ensure that the 
landlord can coordinate the works within the required 
timeframe 

W9&10 Tenant/tenant’s retail designers/consultants to continue 
working on final design drawing submission and submit 
final design drawings for review and if acceptable, approval 

 

W11 RDM will issue final design approval to tenant The tenant will receive: 
 final design approval; and 
 owner’s consent letter. 

The tenant is now able to send the final design  
approval drawings and owner’s consent letter to their 
chosen certifier to obtain building approval/permit/cc 

4 Ready for 
Handover 

W12 Tenant to finalise tender price with tenant’s shopfitter and 
appoint   

The tenant is to lodge health/food licence application to 
council 4–6 weeks prior to intended trade date 

W13 Shopfitter to undertake site induction  
tenant’s shopfitter to provide TDM with all required  
authority approvals prior to starting on site 

The tenant should ensure that the tenancy 
documentation has been provided to the landlord and 
is acceptable.  Possession of the tenancy may be 
delayed if any requirements are outstanding 

      Handover  Handover of the tenancy Shopfitter to attend a pre-start meeting with the RDM 
and TDM 

5 Fitout  Shopfitter to undertake tenant’s works and adhere to all 
centre/project requirements 

Throughout the tenant’s works the shopfitter is to 
accommodate the landlord and variations,   
co-ordinated through the TDM 

6 Open for Trade  Tenant’s shopfitter to provide TDM with all required 
compliance and occupancy certification and organise pre-
opening inspection 

The tenant is to ensure that they have met all 
obligations required under the tenancy documentation 
prior to the TDM being permitted to arrange the 
removal of the hoarding 

7 Post Trade  Defects notice will be issued to the tenant and defects are 
required to be completed within 14 days of receiving notice 

 

 

Process Chart 
Food Tenancies and Food Kiosks 
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To start the design process, the Tenant and the Tenant’s Retail Designer will meet the 
RDM and TDM to discuss the design and delivery process.  

The purpose of the meeting is to discuss: 
 the design vision for QICGRE and the Centre/Project; 
 the proposed Retail Designers and Shopfitters the Tenant may wish to appoint; 
 the Tenant’s usual design and delivery process; 
 any site-specific conditions, Tenancy plans, Design Guidelines and Fitout Guidelines, 

Sustainability vision and requirements, and Authority approvals; 
 the Landlord’s Works program; and 
 the Landlord’s Tenancy Design and Fitout Process and timeline. 
 
 

The Tenant will engage a qualified Retail Designer and provide their details to the 
RDM. 

In addition to the Retail Designer, Food Tenants may also need to engage a qualified 
Kitchen/Food Design Consultant. 

The Tenant is required to submit details of the Tenant’s proposed Retail Designer, 
including a link to the designer’s website or portfolio of recent work and demonstrate 
their ability to prepare the Design Drawings to meet the requirements of the Design 
Guidelines and Fitout Guidelines. 

If the Tenant does not have a qualified Retail Designer in mind, the RDM can provide 
the Tenant with a list of designers QICGRE knows and the Tenant may wish to 
consider engaging one of the designers. The Tenant is not obliged to engage any of the 
listed designers. It is the Tenant’s responsibility to make their own enquiries, carry out 
their own negotiations and formally engage the designer. If the Tenant chooses to do 
so, the Landlord will not be liable in any way for any loss or damage suffered as a result 
of choosing to procure services from that designer. 

  

       Briefing & Planning 

Tenant Briefing Meeting 
(Week 1) 

Engaging a Retail 
Designer  
(Week 2) 
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The process involves 3 milestone submissions: 
 Concept Design; 
 Preliminary Design; and 
 Final Design. 
The RDM will work with the Tenant and the Tenant’s Retail Designer to ensure the 
Design Drawings align with the Design Guidelines and Fitout Guidelines, while 
maintaining the essence of the Tenant’s brand and design.  During the process there 
may be ongoing submissions in addition to these 3 milestone submissions.  The RDM 
will provide a design review/feedback for every submission throughout the process. 
 
The Tenant’s Retail Designer is to submit the Concept Design to the RDM.   

These drawings should communicate and establish the intended look and feel of the 
Tenancy through the provision of the items listed in Part F: Concept Design 
Submission Checklist.  The Tenant’s Retail Designer is to submit the Concept Design 
Drawings to the RDM for review and feedback.  The RDM will provide a design review 
as soon as possible.  This review will contain comments and recommendations on the 
Design Drawings submitted. 

 
In addition to the Tenant’s Retail Designer, the Tenant will be required to engage other 
specialist consultants as outlined in the Tenant’s Team.  The Tenant is to engage a 
Building Surveyor/Certifier, Structural Engineer and Services Consultants to obtain 
relevant building approvals.  Suitable qualified professionals, with the relevant current 
Registered Building Practitioner Registration, are to prepare the Preliminary Design 
Submission. 

Any services modifications to the Base Building are to be assessed by the Landlord’s 
Consultants and the works are to be undertaken by the Landlord’s Contractor at the 
Tenant’s cost as a Variations. Refer to Part D: Schedule of Works. 

The Tenant’s Team includes other specialists, Lighting Consultant, Graphic Designer, 
Visual Merchandising Consultant/Stylist and Kitchen/Food Design Consultant. 
 

The Tenant’s Retail Designer is to submit the Preliminary Design to the RDM.  This 
submission must also include information provided by the Tenant’s Team including, 
but not limited to, the Lighting Consultant. 

The Preliminary Design submission is required so that the Landlord’s consultants can 
assess the information and can carry out designs for the required Tenancy Variations 
and Category 1 works within the required timeframe.   

The Preliminary Design submission should include the items listed in Part F: 
Preliminary Design Submission Checklist and should include all Services 
requirements for the Tenancy and the completed Tenancy Services Checklist.  

Once the Preliminary Design submission is assessed by the Landlord’s Consultants, the 
assessment will be provided to the Tenant’s Retail Designer to be addressed in 
subsequent Design Drawing submissions 

 
The Tenant is to engage a qualified Structural Engineer to provide structural 
certification where a Certificate is required, that the ceiling, shopfront, signage and any 
other part of the Tenant’s Works have structural adequacy; have been properly affixed 
to the Tenancy; and are supported independently of the Landlord’s bulkhead, in-ceiling 
services and IT walls. 
Any structural modifications to the Base Building are to be assessed by the Landlord’s 
Consultants.  Any works undertaken by the Landlord’s Contractors at the Tenant’s cost 
are considered Tenancy Variations. Refer to Part C: Schedule of Works. 

    Design 
Design Review & 
Approval Process 
(Week 2-9) 

Concept Design 
(Week 3) 

Engage Tenant’s Team 
(Week 5) 

Preliminary Design 
(Week 6) 

Structural Design 
(Week 6) 
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The Tenant’s Retail Designer is to submit the Final Design to the RDM. This 
submission must also include information provided by the Tenant’s Team including, 
but not limited to the Lighting Consultant and Graphic Designer.  

The RDM will provide the Final Design Approval when the Tenant’s Retail Designer  
has addressed the RDM’s previous design reviews and feedback and has provided the 
items listed in the Part F: Final Design Submission Checklist. 

When the Tenant receives the FDA, the Tenant will be able to lodge for appropriate 
Authority approvals. The Owner’s Consent letter is issued with the FDA to allow the 
Tenant to lodge for Building Approval/Construction Certificate/Building Permit.  

If the FDA contains notations or conditions of approval, the Tenant’s Retail Designer 
or Shopfitter must address these prior to the Pre-opening Inspection and/or the 
commencement of trade. 

A copy of the FDA is to be kept behind the Tenancy Hoarding for the duration of the 
Fitout Period. 

Note: Any changes to the Design Drawings after receiving the FDA must be provided  
to the RDM prior to commencement of works. Failure to submit changes after the FDA 
is issued may result in works being deemed defective and the Tenant will be 
responsible to rectify and pay for these works. 

Changes due to Base Building conditions during the Fitout Period do not require 
Design drawing re-submission.  Any changes to FDA drawings during the Fitout Period 
will be documented by the RDM in an RDM advice email.   

 
 

  

    Design Approval 

Final Design  
(Weeks 7-9) 
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It is the Tenant’s responsibility to obtain and pay for all Authority approvals.  The 
Tenant must also ensure all required Authority approvals are in place prior to crucial 
milestones such as beginning work on site or before trading. Authority approvals 
include, but are not limited to, local Authority approvals; Development Approvals; 
Construction Certificates; Occupation Certificates and licenses. 

 

The Tenant is to engage a qualified Building Surveyor/Certifier to assist and manage  
all statutory Authority, public, local or supply Authority approvals and certification. 
They are also responsible for undertaking an assessment of the Tenant’s Design 
Drawings in accordance with the BCA/NCC and Centre/Project Specific requirements. 

The Building Approval or Construction Certificate is required prior to the 
commencement of Tenant’s Works. It is the Tenant’s responsibility to ensure that its 
Design Drawings comply with relevant building regulations and codes of practice and 
must also obtain all necessary approvals, at the Tenant’s cost, prior to the Handover of 
the Tenancy. 

Approvals required prior to Handover may include the Building Approval Permit, 
Construction Certificate, Council Hydraulic Permit (ACT & QLD) and approval of the 
Food Design Layout.  

These approvals are relevant to the scope of the proposed works. Consult the TDM if 
unsure as to which approvals are required for the Tenancy. 

 
A Town Planning Consent may be necessary (generally where external works  
are proposed, including externally facing signage). If it is required, the Tenant is 
responsible to lodge for a Planning Application at the Tenant’s cost for any associated 
fees. The Tenant must lodge, at the Tenant’s cost, any planning application and any 
fees payable with the relevant Authority. 

Any external Tenancy Design Drawings that includes signage may require Heritage 
endorsement in addition to the Landlord’s consent. Where required, the TDM will 
contact heritage advisors relevant to the Centre/Project. 

 
The Tenant is responsible to contact the local council Authority to lodge the Food 
Health application, and to pay for all relevant fees and charges and to obtain relevant 
approvals prior to required dates. The Tenancy must meet the requirements of the 
local council/authorities. 

 
The Tenant will apply for and secure liquor licenses applicable to the intended usage  
for the Tenancy at the Tenant’s cost.  

 
The Tenant is responsible to make applications to Services providers and appropriate 
Authorities and pay all relevant fees and charges for all utilities’ connections in 
preparation for trade. These services may include: 

 Electricity supply and metering (where not part of the Centre’s embedded network); 
 Telephone and Internet services installation and connection utilising the available 

services type (fibre optic network or copper cabling); 
 Heating and cooling connection; 
 Kitchen exhaust testing and commissioning; 
 Trade waste connection; 
 Gas metering for food related Tenancy in accordance with Authority requirements; 
 Water metering for all Tenancy types; and 
 Any other services required for the Tenancy. 

  

       Ready for Handover 
Introduction 

Engagement of a Certifier  

Town Planning & 
Heritage Consent  
(Development Approval) 

Food Safety and Health 
Requirements 

Liquor Licensing  

Utilities Connections  
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The Tenant’s Works are to be carried out in accordance with the Tenancy 
Documentation and must be carried out by a reputable and licenced Shopfitter under 
the Tenant’s own contract arrangement.  The quotes the Tenant receives must be 
based on the FDA documentation.   

It is also important that the Shopfitter engaged, is available to meet the negotiated 
Tenancy Documentation programme milestones, including Handover and 
commencement of trade.   

As soon as the Tenant appoints a Shopfitter, the Tenant is required to notify the TDM.  
The TDM can also provide a list of reputable Shopfitters, if required.  The Tenant is not 
obliged to engage any of the listed Shopfitters. It is the Tenant’s responsibility to make 
their own enquiries, carry out their own negotiations and formally engage the 
Shopfitter.  If the Tenant chooses to do so, the Landlord will not be liable in any way 
for any loss or damage suffered as a result of choosing to complete the Fitout with that 
Shopfitter. The Landlord reserves the right to dismiss any Tenant’s Contractor that 
fails to comply with the Centre/Project’s House Rules or is disrupting the 
Centre/Project’s activity or operation in any way. 

The Centre Team will manage all contractor inductions and will issue an induction 
package to the Tenant’s appointed Shopfitter. In the event of a Project, the same 
process will be coordinated through the Project Builder or nominated party.  

The contractor nominated by the Tenant to carry out and manage Tenant’s Works is 
responsible for the induction of the Tenant’s subcontractors. To be eligible for the site-
specific induction, the Shopfitter is to complete the online and onsite inductions 
required by the Landlord's builders as the case may be and provide a copy of their 
licences, company insurances and all necessary Tenancy specific Safe Works Method 
Statements (SWMS). 
A security bond (at the amount required by the Centre/Project) is to be provided to 
Centre/Project Management prior to the Tenant’s Works commencing, covering any 
damages or losses incurred by the Centre/Project during the Tenant’s Works. 

The Tenant must ensure their Shopfitter complies with the stamped approved FDA, all 
notations on the drawings and with all directions and instructions from the TDM. 

 
Before the Tenant takes possession of their Tenancy, the Landlord will issue a  
Pre-Handover Notice to advise the Tenant its Tenancy will be ready as per the  
agreed Handover Date. 

The Tenant must fulfil the conditions and requirements outlined in Part F: Pre-
Handover Checklist and issue to the Landlord prior to commencement of works. 

 
Prior to the Handover and Tenant’s Works commencing, a pre-start meeting is 
required between the Tenant, Shopfitter TDM and RDM to review the FDA drawings in 
detail to ensure clarity and understanding of drawings and identify any notations that 
may require resolution prior to the Tenant’s Works commencing on site. Other items 
to be discussed may include: 

 Proposed Tenant’s Works Program and any potential long lead-time items; and  
 Tenancy services requirements and any queries regarding the Landlord’s Building  

and Services. 
 

  

       Ready for Handover 
Shopfitter Engagement 

Pre-Handover 
Requirements 

Pre-Start Meeting  
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The Tenant and Shopfitter will be given an opportunity to inspect the site on or before 
Handover and attend a Handover meeting with the Landlord.  The Landlord will deem 
the Tenancy handed over on the Handover Date, irrespective of whether the Tenant or 
nominated representative attend the Handover meeting (unless advised otherwise).   

 
The Tenant/Shopfitter must be ready to commence works on the agreed Handover 
Date. Before the Tenant commences works the Tenant must satisfy all pre-Handover 
requirements outlined in Part F: Pre-Handover Checklist. The TDM and the RDM will 
meet the Tenant/ Shopfitter at the Tenancy on the Handover Date to exchange keys 
where applicable. 

 
The Centre/Project Management Team or the Project Builder will issue the Tenant the 
Work Health and Safety Manual with all site-specific information including hours of 
work, deliveries, loading docks, waste management, storage, the Centre/Project’s 
emergency procedure information, first aid facilities, amenities, permits and forms. 
 
The TDM and RDM will closely monitor the progress and timeline of the Tenant’s 
Works to ensure that they are being carried out in line with the FDA and that the 
execution of Tenant’s Works is to a professional standard. 
 
The Tenant is responsible to remove from the Centre/Project rubbish generated from 
the Tenancy’s onsite works. Centre/Project bins and compactors must not be used. The 
Landlord may at its discretion allocate an area in the Centre/Project for the Tenant to 
temporarily house a rubbish skip for the duration of the Tenant’s Works. 

All contractors working on the Landlord site are to observe the following rules: 

 Works are always to be carried out within the Tenancy Leaseline; 
 Hoarding doors are always to be closed; 
 Work areas are to be secured including but not limited to plant and equipment; 
 Work areas are to be kept clean and free of dust and rubbish; 
 Noisy works are to be undertaken outside of Centre/Project core trading hours or 

hours stipulated in the Work Health and Safety Manual provided; and 
 Behave in a courteous, non-disruptive and professional manner. 
 
Retailers and stockists are permitted to enter the Tenancy once the Certificate of 
Electrical Safety has been provided to the TDM. The Tenant remains responsible  
for providing all floor staff with a copy of the Work Health and Safety Manual and the 
Centre/Project House Rules which explain assembly points in an emergency, fire 
corridors and exits, closest amenities and procedures for energy, water, recycling and 
waste management. 

  

                 Fitout   
Introduction 

Handover Date  

Contractor Rules 

Stocking & Merchandising 
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The TDM and RDM will undertake a pre-opening inspection prior to the 
commencement of trade. The Tenant is to provide all relevant Fitout Certificates and 
Tenancy Documentation to the Landlord prior to Hoarding removal or commencement 
of trade. 

 
Once the Fitout is nearing completion, it is the Tenant/Shopfitter’s responsibility to 
provide copies of all relevant building certifications to the Building Surveyor/Certifier 
and the TDM. The Tenant is to contact the council Authority or Building 
Surveyor/Certifier to arrange for a final inspection of the Tenancy and upon all 
requirements being met, the council Authority or Building Surveyor/Certifier will issue 
a Certificate of Occupancy or equivalent to the Tenant. 

The Tenant is to provide the Certificate of Occupancy or equivalent and all building 
Certificates to the TDM. The required certification is specific to the Fitout undertaken 
and must include the items Part F: Pre-Trade Checklist. 

The Tenant must prepare for the display and presentation of their product within the 
Tenancy and must provide the following to the Landlord prior to the commencement 
of trade:  

 All branding, graphic and signage information prepared by a qualified Graphic 
Designer; and 

 Detailed merchandising scheme prepared by a Visual Merchandising 
Consultant/Stylist. 

 For food usage Tenants, the items listed in Part F: Menu Checklist. 
 

The Tenant must fulfil the following conditions and requirements and provide to the 
Landlord prior to the commencement of trade: 

 The Tenant’s Certificate of Occupancy or equivalent; 
 Essential Services Certificates; 
 Copies of all Authority Certifications; 
 The Tenancy Documentation; 
 Settlement of any rental arrears and any relevant fees/levies; 
 All Tenant’s Works trade and Services certifications; 
 Tenancy Variations/Category 1 Works costs paid to the Landlord with proof of 

payment; and 
 Evidence of major defects rectification to the Tenant’s Works as outlined  

in the pre-opening Inspection. 
 
  

    Open for Trade 
Pre-opening Inspection 

Certification 

Pre-Trade Design 
Presentation 
Requirements 

Pre-Trade Requirements 
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Once the Tenant has commenced trading, the TDM and RDM will inspect the Tenant’s 
completed Tenant’s Works and note any defective or incomplete works as a result of 
poor workmanship or non-compliance to the FDA and will issue a Defects Inspection 
Notice accordingly. The Tenant is to resolve all defects noted within 14 days of 
receiving the Defects Inspection Notice. 

 
Once defects have been rectified, the Tenant is required to notify the TDM to complete 
a further inspection. Once all items have been completed to the Landlord’s satisfaction, 
the Shopfitter bond can be returned to the Shopfitter. 

Should the Tenant not complete defects as identified in the Defects Inspection Notice 
within the 14-day period, the Landlord may exercise its right and issue a notice of 
breach. 

 
  

    Post Trade 
Introduction 

Rectification of Defects 
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Sustainability is now considered more important than 
ever by QICGRE’s clients, customers, retail partners, 
community partners, governments and the public.  
 
Sustainable practices can no longer be considered a 
bonus in our plans, outputs and operations – they must 
be embedded in everything we do.   
  

Part B: 
Sustainability 
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QICGRE is committed to the long-term sustainability of all its properties.  
The most sustainable outcomes, in terms of energy, water, waste and occupant  
health, are achieved when both the building Owner and its occupants commit to  
key sustainability practices. 

To achieve this unified objective, we encourage healthy work practices and the use  
of eco-friendly materials, resulting in more vibrant, long-lasting Fitouts that use less 
energy and water, reducing long-term outgoings charges. 

We encourage the Tenant to register with the Green Building Council of Australia  
to become “Green Star-certified”.   

https://new.gbca.org.au/green-star/rating-system/interiors/       

Green Star is Australia's mark of quality for the design, construction and operations for 
sustainable buildings, Fitouts and communities  

Member benefits - GBCA Membership gives access to a range of benefits, from 
discounts on education and Green Star certification, to access to an industry-wide 
network and a range of member-exclusive promotional opportunities. 

This is a fantastic way to promote the Tenant’s brand’s contribution to the 
environment and to become certified on a national platform. The Tenant is encouraged 
to adopt environmentally-friendly practices to contribute towards the overall 
Centre/Project Sustainability initiative. 

A few ways of doing this are: 

• Use environmentally-safe cleaning products; 

• Use eco-friendly shopping bags and eliminate plastic bags; 

• Recycle, reuse or repurpose all Tenant’s materials; 

• Reduce disposable packaging of goods; 

• Consider recyclable customer packaging and the end point for packaging 
issued to customers; and/or 

• Promote the sustainability of the Tenant’s Works as a reflection of the 
Tenant’s overall brand objective and ethos. 

 

Where possible, consider the use of recycled and recyclable materials in the Tenancy 
design to ensure the air quality is of a high standard for all occupants. The Tenant is 
encouraged to seek furnishings and products that achieve Good Environmental Choice 
Australia (GECA). 

 
Consider using LED fittings where possible. Halogen and incandescent lighting is not 
permitted.  LED lighting generally has a greater life cycle with lower heat loads and 
offers greater control over light quality and colour. 

Tenants are also encouraged to incorporate lighting controls and timers linking into 
the Tenant’s Design Drawings. e.g. back of house sensors, dimming, scene setting and 
daylight.  

 

The Tenant is to use low-emission paints, sealants and adhesives at all times. 

  

Sustainability 

Our Commitment to 
Sustainability 

Selection of Materials and 
Furnishings 

Lighting Selection 

Paints, Sealants & 
Adhesives 

https://new.gbca.org.au/green-star/rating-system/interiors/
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 The Tenant’s waste is to be separated into streams including co-mingled recycling, 
general waste, cardboard, soft plastics, organics and crushed glass. Divided  
collection stations are to be incorporated within the Tenancy and the Tenant is to  
work with the on-site Centre/Project/Project Management Team to clearly identify 
collection needs and waste collection services; 

 Tenants should work with its suppliers to identify opportunities to reuse,  
recycle or repurpose packaging, to significantly reduce waste to landfill and waste 
management costs; 

 All Tenants selling glass bottles are required to install a glass crusher within their 
Tenancy and install provision to transport the resultant waste to the central waste 
management facility; 

 Spent cooking oil must be syphoned into a central collection tank and associated  
tins compressed in the facility provided in the central waste management room; 

 All organic waste must be transported free of contamination to the central  
processing point in the waste management facility. 

Where possible, the Landlord will aim to provide regular waste reports to show the 
Tenant’s contribution to the environment. QICGRE is providing central organics waste 
processing in the waste room together with central collection for cooking oil, cooking 
oil cans and crushed glass. 

 

 Air conditioning is to be designed efficiently with sufficient controls to minimise 
energy use and provide optimum air quality. 

 The Tenant should have interlocks installed between openable façade elements and 
air conditioning units to ensure that units are not running while the Tenancy is open  
to the external environment. 

The building’s central plant provision increases overall system efficiency over  
individual heating and cooling units. 

 

 The Tenant should use energy efficient appliances. Where possible, appliances must  
be within 0.5 stars of best available in the category. 

 The Tenant should develop an energy management plan to ensure equipment,  
lights and air conditioning are switched off at the end of every day and when not  
in use. By saving energy the Tenant will reduce their greenhouse gas footprint and 
energy costs. 

 

 The Tenant should use water efficient appliances. Where possible appliances must be 
within 0.5 stars of best available in the category. 

 By saving water the Tenant reduces their environmental footprint and utility costs. 
  

Recycling & Waste 
Management 

Air Conditioning 
Regulation 

Energy Efficiency 

Water Efficiency 
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The Schedule of Works outlines the respective 
responsibilities of the Landlord and Tenant with respect 
to provision and cost of Works. 

 

To be read in conjunction with the: 

 Tenancy Documentation; 
 Design Guidelines (Centre/Project Specific); 
 Tenancy Plan (Tenancy Specific);  
 Relevant Building and Authority Codes; and 
 Part F: Appendices - Schedule of Works (Centre/Project 
Specific, if any).  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Should there be any inconsistency between the Part C: 
Schedule of Works and the Part F: Appendices - Schedule 
of Works; the terms of the Part F: Appendices - Schedule 
of Works will prevail to the extent of inconsistency. 
 
Should there be any inconsistency between the Part C: 
Schedule of Works, Part F: Appendices - Schedule of 
Works and the Tenancy Documentation; the Tenancy 
Documentation will prevail to the extent of 
inconsistency. 
 
Should there be any inconsistency between the Schedule 
of Works and the Tenancy Plan; the contents of the 
Tenancy Plan will prevail to the extent of inconsistency. 

Part C: 
Schedule 
of Works 
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Shopfront Works by Tenant at Tenant’s Cost Works by Landlord at  
Tenant’s Cost 

Works by Landlord at  
Landlord’s Cost 

Shopfront Shopfront inclusive of all elements including structural 
support. 
Incorporate 3 dimensional, vertical elements to a 
minimum of 1000mm across the shopfront width. 
Must be clad with minimum 5mm thick, architectural 
grade, durable and authentic finishes.  
Laminate, plasterboard, cork, wallpaper, vinyl, acrylic and 
carpet will not be permitted. 
Painted surfaces will only be considered when the 
component is layered or textured or applied to a glazing 
frame. Any painted component must include a base of 
150mm minimum high comprised metal or stone finish, 
flush with the face of cladding and with a shadow line 
detail junction.  
All exposed edges to solid shopfront elements must 
include a fixed and permanent protective corner detail. 
Incorporate a minimum 20mm shadow line detail between 
solid shopfront material and base build Mall finishes. 
One digital screen or fabric light box permitted per 
elevation and must be set back 150mm from the shopfront 
and behind glass. These must not exceed 30% of the 
shopfront. They must be framed, set flush or part of a 
display. 
Open shopfronts must contain a permanent, customized, 
fixed feature display at the entry. 

No provision. No provision. 

Shopfront 
Structure 

The Tenant’s Structural Engineer must design, engineer 
and certify the shop front, inclusive of all above-ceiling 
structure that is fixed to the Base Building Structure 

No provision. No provision. 

 

Shopfront 
Closure 

Provide an integrated and permanent shopfront closure 
inclusive of all other ancillary and structural items. 
The door finish must match the finish of the shopfront. 
Sliding and folding doors must be top-hung without  
any floor track. The tracks and housing must be fully 
recessed and set flush. All closures are to be self-
supported and non-load bearing. 
Roller shutter and dynamic/accordion door closures 
must be set back a minimum 500mm from the Leaseline. 
Roller shutters are to be fully automated with a recessed 
track. Dedicated bulkheads for roller shutters are not 
permitted.  
For tenancies above 1000m2 consideration needs to be 
given to the requirement for smoke baffles under the 
BCA as well as perforation to the shopfront closure for 
the purpose of make up air for smoke extraction 
systems. 

No provision. No provision. 

Shopfront 
Glazing 

Conceal all glazing channels ensuring channels are fully 
recessed into surrounding finishes, frame or structure. 
Glazing fins, spider fixings and exposed channels are  
not permitted. 
Glazing panels to be maximum size and have minimal, 
clear silicone joins. 
Standard residential framed glazing suites will not be 
permitted. 

No provision. No provision. 

Schedule of Works 
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Shopfront Works by Tenant at Tenant’s Cost Works by Landlord at  
Tenant’s Cost 

Works by Landlord at  
Landlord’s Cost 

Shopfront 
Signage 

Secondary or sub-framing to affix signage must be 
installed to support load. 
One main sign is permitted per elevation or per 10 
metres of shopfront width. 
Must be individual letter form, three-dimensional, 
unique, and sculptural; a representation of the brand  
and limited to the trading name only. 
Maximum 400mm letter height unless otherwise 
specified. 
Any framing, cabling or fixings must be fully concealed. 
Application of any advertising material and third-party 
branding is not permitted on the shopfront. 
Illuminated and snap frame, lightboxes, strobing, 
pulsating, perpetually moving, rotating, plastic, foam, 
vinyl, vacuum-formed, cartoon, caricatures, lifestyle 
images, clip art and hand-written signage or ticketing  
are not permitted. 
Signage and shopfront illumination must have a time 
clock set to Mall hours. 
Kiosk: Refer to Design Guidelines for one main sign 
location. 
Food Kiosk: Refer to Design Guidelines for one 
additional location for Menu.    

No provision. No provision. 

Counters and 
Display Cases 

Counters to be clad with a minimum 10mm thick solid 
surface of durable and authentic finishes. Counters must 
present a clear and uncluttered appearance to customers 
with all equipment and elements to be fully integrated 
with any cabling to be concealed. 
All food and drink displays shall be fully integrated in to 
counter design. Display cases to be square-set frameless 
UV bonded glass and where appropriate and possible 
with integrated LED illumination. 
Drinks and display fridges located behind the counter 
must be integrated below a counter or within a full-
height partition and complement the Tenant’s design It 
must not have of any secondary supplier branding. 
Refrigeration motors must be remotely located. Should 
this not be possible vents must be located behind the 
counter fully concealed and not visible to the customer. 
Under-counter glass washers and waste containers 
including coffee grounds containers must not be visible 
to customers. 
Kiosk:  Maximum counter height of 1000mm. Maximum 
glass/product display and equipment height of 1400mm. 
Maximum height of walls to conceal equipment and 
preparation 1400mm to maximum 30% of Kiosk 
elevation. Signage and graphics not permitted to counter 
fronts unless noted in Design Guidelines. 

No provision. No provision. 

Inter-Tenancy 
Capping 

Refer to the TP. No provision. IT wall capping detail  
is as indicated in the TP. 

FHR Cupboard 
(on shopfront 
Leaseline) 

Refer to the TP. Any modification or relocation of 
the FHR or cupboard 

FHR cupboard cladding as 
indicated in the TP. 
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  Works by Tenant at Tenant’s Cost Works by Landlord at  
Tenant’s Cost 

Works by Landlord at  
Landlord’s Cost 

Mall Tile 
Extension 

No provision. Typical Mall tile extension beyond the 
Leaseline is to be cut and removed as required. 

Extension of Mall tile.  No provision.   

Floor Provide high-quality durable, solid, architectural grade 
floor finishes to all front of house areas. Suitable  
finishes include natural or reconstituted stone, solid 
timber, terrazzo and/or fully vitrified tiles.  
These finishes must be applied to the entry threshold 
including a minimum of 500mm from the Leaseline. 
Where a building expansion joint/construction joint 
dissects the Tenancy, the Tenant is required to manage 
the same throughout the retail Fitout. The Tenant is  
to provide an appropriate mechanical joint that can 
absorb any potential building movement. Treatment  
of movement joints must be consistent and integrated 
with the design.  Please note: floors, walls, ceilings and 
shopfronts may be affected. 
Unfinished concrete floors will not be accepted unless 
otherwise specified in Centre/Project Design Guidelines. 
Where the Mall and Tenancy floor finish meet and where 
adjacent floor finishes meet within the Tenancy, the 
Tenant must install a 3mm metal separation strip 
recessed and flush. This strip must be installed prior to 
the installation of the adjacent finish. 
Kiosk: Tenant’s floor finish not permitted. 
Licenced seating areas: Refer to TP. 

Any required chasing or core holes 
due to the Tenant’s Design 
Drawings are subject to the 
Landlord Engineer’s review. 

A smooth structural floor will  
be provided with a 25-50mm set 
down from Mall FFL. 

The Tenant is to confirm the 
condition and exact set down  
on site prior to commencing any 
Works. 

Waterproofing Provide a waterproof membrane to any/all wet areas, 
inclusive of kitchens, food preparation areas, laundries, 
bars and associated wet store rooms. The membrane is 
to be coved into the wall at floor junction and finished 
300mm up the wall above the FFL. 
All coving must comply with Local Health Authorities 
requirements and in accordance with AS3740. 

No provision. No provision. 

Walls 
(internal) 

Provide all internal walls/partitions/screens and 
associated finishes, cladding, lining or acoustic 
treatments. 
Electrical cables are not to be run within IT walls. The 
wall separating the front of house and the back of house 
must be full height to the ceiling. 
Tenants with a void in their Tenancy must provide a 
shopfront to the void perimeter which must adhere to 
the shopfront requirements outlined in this table. 

Any IT wall extensions required to 
facilitate an open ceiling design and 
Engineer’s design and certification. 

IT walls will be provided as 
indicated in the TP and will 
consist of flush lined 
plasterboard, fibre cement sheet, 
un-rendered masonry block work, 
un-rendered concrete, or un-
finished proprietary wall panel 
system/s ready for Tenant 
finishes.  
All walls are unpainted/ 
unfinished. 
Wall heights suit site conditions. 
All IT walls are non-load bearing 
and any shop fittings which are 
fixed to these walls must be self-
supporting. Ensure all live and 
dead loads are imparted to the 
slab and overhead structures only. 
Where applicable, some IT walls 
are smoke/ fire walls which 
extend full height for smoke 
control purposes. 

Columns Provide all finishes, lining or cladding to columns  
within the Tenancy Leaseline. 
Any column that is located within the shopfront zone  
must be fully integrated in to the shopfront design  
and finished in high-quality, durable and authentic 
materials. Minor column preparation Works may be 
required by the Tenant at the Tenant’s cost prior to  
the installation of the Landlord-approved cladding or 
lining. 
Kiosk:  Any column that is located within a Kiosk, 
provide cladding to match the height of adjacent joinery 
to a maximum height of 1400mm above FFL. 

No provision. Columns consist of either  
off form concrete, masonry, 
blockwork or primed/fire rated 
structural steel as indicated on 
the TP. 

All columns will be unpainted/ 
unfinished with no chasing 
allowed. 
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  Works by Tenant at Tenant’s Cost Works by Landlord at  
Tenant’s Cost 

Works by Landlord at  
Landlord’s Cost 

Doors Provide all internal doors and associated finishes, lining 
or acoustic treatments and all hardware. All doors 
leading to the back of house require a self-closer. 

No provisions. Where applicable rear doors will 
be provided as per the TP. 

Ceiling Provide at a minimum, a set flush plasterboard ceiling  
at the maximum achievable height throughout the  
entire Tenancy and as required by the local health or 
other Authority. 
All ceilings are to be suspended and are not to be 
supported by the Landlord’s Mall bulkhead, ductwork or 
services pipework. 
Provide for the provision and installation for the air 
conditioning supply air frames, that will be supplied by 
the Landlord. 
All ceiling surfaces are to be painted including all 
structure, services and soffit. 
Ceiling tiles are not permitted when visible to customer. 
Where an open ceiling or no ceiling is proposed, the 
following criteria must be met: 

• Solid plasterboard ceiling to the first 1500mm of the 
Tenancy; 

• Entire ceiling to be painted out including all  
structure, services and soffit; 

• Inter-Tenancy walls to be extended to full-height 
(refer to Walls); and 

• All electrical cables are to be contained within cable 
trays or conduits. 

All food preparation and open food display areas must  
be located under a smooth and impervious ceiling area as 
required by the Local Health or other Authority. 

Where an open ceiling or no ceiling 
is proposed mechanical ductwork to 
be converted to rigid ductwork 
(exposed flex or externally lagged 
ductwork not permitted) and all air 
conditioning registers are to be 
converted to circular jet diffusers, 
where suitable. 

Provision and installation of air 
conditioning and supply air 
frames. 

Ceiling Access 
Panels 

Trip tight, low profile set bead, conceal hinged, fully-
integrated, keyed and flush-mounted access panels to be 
installed in locations nominated by the Landlord. 
The access panels’ location is to allow sufficient access 
for maintenance. Paint to match ceiling. 

No provision. No provision. 

Lighting Provide all lighting, including emergency and exit 
lighting. 
The lux level at the shop entry is to be a minimum of  
320 lumens. 
Emergency lighting with the ability to be centrally 
monitored on the Centre/Project’s Base Building power 
line carrier system. 
Illuminated slim blade style ‘EXIT’ signage to store 
where required by the Tenant’s Building 
Surveyor/Certifier. 
Low energy recessed lighting and designer light-fittings 
are encouraged. LED lighting is preferred. 
Halogen downlights and incandescent lighting are not 
permitted due to their high energy use. 
Signage and shopfront illumination must have a time 
clock set to Mall hours. 

No provision. No provision. 

Roof/Slab 
Penetrations 

No provision. Any required penetrations to the 
Tenancy over and above the base 
build provisions including fire  
rating of same. 

No provision. 

Rubbish 
Removal 

The Tenant’s nominated Shopfitter is responsible for the 
removal of all rubbish from the Tenancy site and the 
Centre/Project during the Fitout Period. 
If this is not completed, the Tenant may incur additional 
costs. 

No provision. No provision. 
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  Works by Tenant at Tenant’s Cost Works by Landlord at  
Tenant’s Cost 

Works by Landlord at  
Landlord’s Cost 

Mechanical – 
General   

Any other exhaust or venting requirements of the 
Landlord’s usage and/or Design Drawings. 

All diffusers must be painted to match the Tenant’s 
ceiling design. 

 

 

Any required upgrade above the 
Landlord’s Base Building supply, 
inclusive of register type (round, 
linear or other), or requirement for 
supplementary air and associated 
duct and registers due to the 
Tenant’s Design Drawings or  
heat load exceeding the agreed 
allowance. Refer to Part F: Tenancy 
Diffusers Options. 
Any required roof penetrations or 
platforms. 
Any required rebalancing/ 
commissioning due to the Tenant’s 
Design Drawings or heat load 
exceeding the agreed allowance. 

Air conditioning plant  
consisting of rigid main and 
flexible secondary duct work 
together with square registers  
will be provided to an open plan 
layout. 

The air conditioning system is 
designed for: 

• people load of 3.5m2/p applied 
to 70% of the lettable area;  
and 

• lighting and equipment load 
40W/m2. 

Mechanical – 
Nail, Beauty, 
Pet 

All diffusers must be painted to match the tenancy 
ceiling or wall design. 

Any required upgrade above the 
Landlord’s Base Building supply, 
inclusive of register type (round, 
linear or other), or requirement for 
supplementary air and associated 
duct and registers due to the Design 
Drawings or heat load exceeding the 
agreed allowance. Refer to Part F: 
Tenancy Diffusers Options.  
Any required roof penetrations or 
platforms. 
Any required rebalancing/ 
commissioning due to the Design 
Drawings or heat load exceeding the 
agreed allowance. 
Reticulation of general exhaust 
ductwork and wall grills throughout 
the tenancy. 

An general exhaust connection 
within the ceiling void with a 
maximum capacity of 2000l/sec. 

The air conditioning system is 
designed for: 

• people load of 3.5m2/p applied 
to 70% of the lettable area;  
and 

• lighting and equipment load 
40W/m2. 

Mechanical – 
Food Catering 

Supply and installation of compensating style exhaust 
hoods as approved by the Landlord’s Mechanical 
consultant. 

This must comply with AS 1668 Part 2. 

Provide for the provision and installation for the air 
conditioning supply air frames, that will be supplied by 
the Landlord. 

Any required upgrade above the 
Landlord’s Base Building supply, 
inclusive of register type (round, 
linear or other), or requirement for 
supplementary air and associated 
duct and registers due to the 
Tenant’s Design Drawings  
or heat load exceeding agreed 
allowance. Refer to Part F: Tenancy 
Diffusers Options. 
Make up air beyond the base  
build provision.  
Any required roof penetrations or 
platforms. 
Any required rebalancing/ 
commissioning due to the Tenant’s 
Design Drawings or heat load 
exceeding the agreed allowance. 
Any kitchen exhaust and make up  
air upgrades beyond the base build 
provisions. 

A kitchen exhaust and make-up 
air connection in the ceiling  
void with a maximum capacity  
of 2000l/sec with make-up at  
80% where required. 

The air conditioning system is 
designed for: 

• people load of 3.5m2/p applied 
to 70% of the lettable area;  
and 

• lighting and equipment  
load 65W/m2. 
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  Works by Tenant at Tenant’s Cost Works by Landlord at  
Tenant’s Cost 

Works by Landlord at  
Landlord’s Cost 

Mechanical - 
Restaurant 

Supply and installation (including connection to 
provided point) of compensating style exhaust hoods as 
approved by the Landlord’s Mechanical consultant. 

This must comply with AS 1668 Part 2. 

Provide for the provision and installation for the air 
conditioning supply air frames, that will be supplied by 
the Landlord. 

 

Any required upgrade above the 
Landlord’s Base Building supply, 
inclusive of register type (round, 
linear or other), or requirement for 
supplementary air and associated 
duct and registers due to Tenant’s 
Design Drawings or heat load 
exceeding agreed allowance. Refer 
Part F: Tenancy Diffusers Options. 
Make up air beyond the base  
build provision.  
Any required roof penetrations or 
platforms. 
Any required rebalancing/ 
commissioning due to the Tenant’s 
Design Drawings or heat load 
exceeding agreed allowance. 
Any kitchen exhaust and make up  
air upgrades beyond the base build 
provisions. 

A kitchen exhaust and make-up 
air connection in the ceiling  
void with a maximum capacity  
of 4000l/sec with make-up at  
80% where required. 

The air conditioning system is 
designed for: 

• people load of 3.5m2/p applied 
to 70% of the lettable area;  
and 

• lighting and equipment load 
65W/m2. 

Fire services Provide finishes to internal hydrant/hose reel  
cupboards, provisions and installation of any fire 
extinguishers or fire blankets as required by the BCA. 

Any required upgrade or 
amendments above the Landlord’s 
Base Building supply due to the 
Tenant’s Design Drawings including 
the draining down  
and recharge of the system and 
reprogramming of the fire indicator 
panel. 
Any required upgrade or 
amendments above the Landlord 
Base Building supply due to  
Tenant’s Design Drawings of smoke 
detection required to satisfy 
Authority regulations due to the 
Tenant’s Design Drawings. 
Cool room, kitchen exhaust or deep 
fryer sprinkler heads as required  
and in accordance with the Centre 
FER and the BCA. 

Sprinkler and smoke detection  
to open plan layout satisfying 
AS2118.1 and AS3786 to a level 
nominated by the Landlord and 
Centre FER requirements. 

Fire egress doors other than the 
shopfront doors where required 
by the BCA and or relevant FER. 

Hose reels where required by  
the NCC/BCA/FER to suit an 
open plan layout only. 

No provision for cool room, 
kitchen exhaust hood or deep 
fryer sprinkler heads. 

Electrical All wiring throughout the Tenancy, light and power 
outlets, light fittings inclusive of emergency and exit 
lights as required. 
Hot water unit, other electrical installations, circuit 
breakers, etc. 
All power supplier applications, metering charges and 
fees. 
All point of sale, speakers, security devices, alarms, and 
other devices to be fully integrated to ensure seamless 
interaction.  
Speakers to be commercial standard, fully recessed and 
finished flush with the ceiling and interfaced with the 
Centre fire system. Domestic systems are  
not permitted. All permitted sound systems are to be 
fitted with a sound leveller set at 75db maximum, to be 
located 2500mm from the store entry and not fixed to 
Tenancy walls. 
Electrical poles and cables suspended from the ceiling 
and in customer view are not permitted. 

Any cable upgrades required  
above the Landlord’s Base Building 
supply including upgrade of meter 
panel (if required) and subject to 
Landlord review and approval. 

Any relocation of the power supply 
due to the Tenant’s Design 
Drawings. 

Refer to the Tenancy 
Documentation terms for the 
specific agreed power supply  
to be provided in a location as 
nominated in the TP. 

As a minimum, the Tenancy will 
be supplied with a 63amp Single 
Phase 18-pole switchboard for 
Specialty tenancies and 63amp 
3phase 36-pole switchboard for 
food tenancies. Provisions may 
vary for Projects. 

Communica-
tions and data 

Connections and distribution including wire and field 
outlets, PABX, handsets, co-ordination and applications 
of telephone and data services to suit the Tenant’s 
design and requirements. 
All Authority applications and associated fees. 
Data poles and cables suspended from the ceiling and in 
customer view are not permitted. Cover colour to match 
wall. 

Additional works at the Tenant’s 
option: Additional ONT. Additional 
ONT facilities and including 
relocations. 

The Tenancy will be provided  
with either ONT supporting voice 
and data services over optic fibre 
or a copper network connection 
located within the Tenancy, as 
indicated in the TP. 
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  Works by Tenant at Tenant’s Cost Works by Landlord at  
Tenant’s Cost 

Works by Landlord at  
Landlord’s Cost 

MATV System Where available, any subscription to Pay TV.  

Provision and connection of display devices including  
RF distribution cabling within the Tenancy. 

Where available, additional works  
at the Tenant’s option: 

• Upgrade of ONT to provide Free 
to Air TV channels; 

• Upgrade of ONT to provide Pay 
TV signal but excluding provision 
of decoding unit. 

No provision. 

EWIS No provision. Any additional EWIS speakers 
required to satisfy Authority 
regulations, to suit the Tenant’s 
Design Drawings. 
Additional works at the Tenant’s 
option: extension of the 
Centre/Project’s BGM system to 
provide background music coverage 
in the Tenancy (except Kiosks 
already located in a BGM zone). 

EWIS speakers to suit an open 
plan layout to satisfy AS2118, 
AS1670, AS4428 of the BCA and 
the Centre/Project’s FER. 

Gas – Food 
Catering 

All internal reticulation, regulators, inspection  
points, testing, approvals, certification and gas meter 
connection, where required by relevant authorities. 
All Tenancy gas equipment must be Australian  
Standard-approved and have a 100% flame failure  
device. 

Any required upgrade, amendment 
or modification above the 
Landlord’s Base Building supply due 
to Tenant’s Design Drawings. 

An unmetered gas supply point 
will be provided with a capacity of 
500 Megajoule per hour as 
indicated in the TP. 

Hydraulic 
services 

Provide all plumbing and drainage connections above 
floor level including but not limited to hot water supply, 
reticulation, venting, connection of air conditioning, 
condensate lines, traps, sinks, basins, toilets, fittings  
and fixtures. 
All Authority applications and associated fees to obtain 
Authority approvals where required. 
Any alterations to condensate drain to suit Tenancy 
hydraulic layout by Tenant. 
Meters to be in accordance with local council 
requirements. 

Any required upgrade, amendment 
or modification above the 
Landlord’s Base Building supply  
due to Tenant’s Design Drawings 
inclusive of under slab drainage 
works subject to Landlord’s 
Engineer approval. 

One unmetered cold-water supply 
point fitted with a control valve 
will be provided at a high-level  
in a position. 
Food tenancies will be provided 
with a single 2000L trade waste 
connection. 
Non- food tenancies will be 
provided with a single sanitary 
drainage point and associated 
venting, as nominated in the TP. 

Refrigeration Refrigerators, cool rooms, square set glass display 
systems and/or heating systems including condenser 
units. 
All refrigeration lines and associated builders works. 
Condenser units are to be positioned in the Landlord 
approved location. 
All food and drink displays etc. shall be fully integrated 
into the design. 

Any additional core holes to 
facilitate condenser lines to suit the 
Tenant’s design/layout. 

Any plant decks to accommodate 
refrigeration equipment, as 
required. 

No provision. 

Security Provide the security system within the Tenancy.   
All security devices and alarms must be concealed within 
the shop front structure and located behind the 
Leaseline.  
The system location must be nominated and the cables 
to be concealed within the surrounding shopfront 
cladding, structure and floor finish and not the Base 
Building. 
Mini-Major or Major Tenants: visible security pylons are 
permitted only for these Tenancies. 
Kiosks: Overhead security cameras are not permitted. 

No provision. No provision. 

Temporary 
Power 

No provision No provision. A 10amp double socket GPO will 
be provided for use during the 
Tenancy Fitout. 
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Term Definition 

Authority Any court, local, state or federal government, statutory or public Authority or utility or other person with a right to 
impose a requirement or charge a fee in connection with the Tenancy, the Centre/Project or the Land, the Services or 
the Technology Services and having jurisdiction over the Centre/Project. 

Base Building  The basic elements of the built structure, including floor, walls, ceiling and services. 

BCA Building Code of Australia 

Category 1 Works  Category 1 Works means alterations or upgrades to any of: 

(a)the fire Services (including relocations of sprinklers, smoke detectors and associated fire programming systems but 
excluding upgrades to specialised sprinkler heads or fire hose reel coverage and installation of exit signage and 
emergency lighting); 

(b)the mechanical Services (including relocations of standard air conditioning diffusers but excluding upgrades to or 
replacement of lineal or other specialised and/or coloured air conditioning diffusers, any reconfigurations or upgrades 
required as result of an approved open ceiling design, any supplementary air conditioning systems or upgrades 
necessary due to the Tenant's heat loads exceeding the capacity allowed under the Design Guidelines and Fitout 
Guidelines for premises with a similar permitted use as the Premises); 

(c)the hydraulics (including slab hydraulic works but excluding preparation of hydraulics plans, applications to any 
Authority and associated fees (where applicable), along with any relocation of the base build drainage point and any 
required water reticulation); and 

(d)the electrical Services from the Base Building supply allowed under the Design Guidelines and Fitout Guidelines for 
premises with a similar permitted use as the Premises, 

to suit the Final Design Approval of the Landlord for the Tenant's Works. 

Centre The shopping centre described in the Tenancy Documentation. 

Certificate All Licences, approvals, certificates and permits required for the Permitted Use or the Tenant’s Works. 

Mall The areas of the Centre/Project the Landlord provides at any time for common use with the Landlord, other Tenants, 
licensees and their customers and employees. 

Defects Inspection 
Notice 

A notice given by the Landlord in respect of the Tenant’s Works listing omissions to be completed or defects to be 
rectified. 

Design Drawings Any Drawings prepared by the Tenant’s Retail Designer and/or Tenant’s Team. 

Design Guidelines The provisions contained in the document entitled Design Guidelines to be read in conjunction with the Fitout 
Guidelines. 

Essential Services 
Certificates 

Certifications from appropriately qualified persons for items including fire protection systems (sprinklers), emergency 
exit and warning signs, emergency exit lights and any items related to the mechanical exhaust system included as part of 
the Tenant's Works or any other items for which an Authority may require certification from independent persons. 

EWIS Electrical wiring interconnect system 

Fitout Includes anything built, installed and/or placed in or on the Tenancy of the Centre/Project by or for the Tenant 
(financed or not) and includes the Tenant’s stock, fixtures, fittings and signage. 

Fitout Period The agreed period during which the Tenant must complete the Fitout Works, commencing on the Handover Date 

FDA Final Design Approval 

FER Fire engineering report 

FFL Finished floor level 

GPO General purpose outlet 

Green Star The Green Building Council of Australia green building rating tool 

Handover Date The earlier of: 
a. the day the Landlord notifies the Tenant that the Tenancy is available for the Tenant or the Tenant’s Contractors to 
commence the Tenant’s Works; and 
b. the date on which the Tenant or the Tenant’s Contractors commence the Tenant’s Works. 

Hoarding The hoarding is a temporary wall installed to block visibility and/or access into your Tenancy whilst it is being 
constructed. Landlord installs the hoarding, at your cost, to ensure it meets our standards of safety and appearance. 

Inter-Tenancy (IT) Delineation between two Tenancies. 

Glossary of Terms 
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Term Definition 

Kiosk A Tenancy which is nominated by the Landlord as a kiosk and is situated in the Mall. 

Landlord The Landlord as named in the Tenancy Documentation, its agents and any other person or company appointed by it to 
exercise any or all of its rights or functions relating to the Centre/Project, the Tenancy or the Lease. 

Landlord’s Works The Works to be carried out by the Landlord described in the Tenancy Documentation and the Schedule of Works. 

Leaseline The line that defines the extent and shopfront of the Tenancy. 

LED Light-emitting diode 

MJ/hr Megajoule per hour 

Mm Millimetre 

NCC National Construction Code 

ONT  Optical network terminal 

Owner’s Consent The landowner must provide their consent to the development. The Landlord issues the Owners Consent to the Tenant 
with the Final Design Approval, so the Tenant can apply for the necessary building permit with council Authorities. 

Project The building site where construction works are undertaken. 

Project Builder The Principal contractor awarded to the Project to undertake construction. 

QICGRE Queensland Investment Corporation Global Real Estate. 

RDM Retail Design Manager. 

Retail Designer A qualified Interior Designer or Architect with professional Retail Design experience engaged by the Tenant. 

Restaurant This is a Tenancy nominated by the Landlord to be a restaurant.  It does not include food court, fresh food and café 
tenancies. 

Schedule of Rates The site-specific document containing rates that will be charged to the Tenant for works carried out by the Landlord  
and at the Tenants cost for Tenancy design and building works as quoted by the Landlord’s preferred contractors and 
consultants described in Part E: Schedule of Rates 

Schedule of Works The schedule of Tenancy design and Fitout works undertaken by the Landlord and Tenant and associated cost 
responsibility. 

Shopfitter The Shopfitter is the Tenants nominated contractor to complete the Tenant’s Works.  The Shopfitter can also be 
referred to as a builder or project manager. 

TDM Tenancy Design Manager 

Tenancy The part of the Centre/Project as described in the Tenancy Documentation which is to be leased or licensed to the 
Tenant or otherwise occupied by the Tenant.  Also defined as Premises. 

Tenancy Documentation  Means the Agreement for Lease, Works Deed, Fitout Agreement (or similar), the Lease and any related documentation 
and requirements, including, but not limited to, bank guarantee and evidence that the Tenant has complied with its 
insurance obligations under the lease. 

Tenancy Plan (TP) This drawing represents the Tenancy in its bare shell.  The drawing typically consists of plans and elevations provided to 
the Tenant by the Landlord. 

Tenancy Services 
Checklist 

The purpose of the checklist is to ensure your services work effectively and comply with the Base Building services, 
whilst also aligning with the Landlord’s sustainability requirements. 

Tenant’s Contractors The Tenant's agents, staff, contractors, consultants or workmen and any others involved in the carrying out of the 
Tenant's Works. 

Tenant’s Works  Works specified in the Schedule of Works set out in the Tenancy Documentation and any other works to be carried out 
by the Tenant as set out in the drawings and specifications approved or amended by the Landlord. The Fitout Works 
include all works that are not Landlord’s Works. 

Variations Variations means the Landlord will carry out: 

(i) the Category 1 Works; 

(ii) any other changes or modifications to the configuration of the Premises or the Services that are required as a result 
of the Tenant's plans for the Tenant's Works (as approved by the Landlord), that the Design Guidelines and the Fitout 
Guidelines provides are to be carried out by the Landlord; and 

(iii) any of the Tenant's Works that the Tenant requests in writing and the Landlord agrees (in its absolute discretion) 
to carry out on the Tenant's behalf, (Variations) at the Tenant's cost. 
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Craigieburn Junction 
Mechanical – Air Conditioning Quantity Rate 

Square internally insulated rigid duct work to open ceilings  m2 $ 208 

Square rigid duct work to open ceilings - no insulation m2 $ 143 

External blanket insulation R1.5 to nude ductwork m2 $  70 

Square 4-way 600x600mm ceiling diffusers, including flex, cushion head box, damper and spigots. ea $ 540 

Square swirl 600x600mm ceiling diffusers, including flex, cushion head box, damper and spigots. ea $ 570 

Round ceiling diffusers, including 6m of flex, damper and spigots ea $ 620 

Linear ceiling diffusers, including 6m of flex, cushion head box, damper and spigots  ea $ 600 

Change existing diffuser to new round using existing flex.  ea $ 400 

Change existing diffuser to new linear cushion head box using existing flex.  ea $ 555 

Door grilles up to 600x400mm - Supply Only ea $ 118 

Egg-Crate return air grille 600x600mm venting to ceiling.  ea $ 265 

Egg-Crate 600x600mm return air grille, including flex, cushion head box, damper and spigots. ea $ 485 

Relocate temperature/thermostat controller (using existing cable) ea $ 200 

Acoustic transfer boxes - 250x250 egg-crate with 1m flex ea $ 400 

Remove and patch existing spigot including insulation.  ea $ 250 

Commissioning and balancing of existing diffusers ea $  60 

BMS programming hr $ 150 

Kitchen Exhaust Quantity Rate 

Kitchen extract ductwork including clear outs  m2 $ 200 

Kitchen supply air ductwork  m2 $ 158 

New kitchen exhaust connection to existing ductwork including VCD installed into existing 
common system. 

ea $1,000 

Kitchen Exhaust Fan 2000L/s fitted to roof with 1m ductwork dropper.  

Wired to tenant’s board including time clock and afterhours button.  

ea 
$6,630 

Kitchen Exhaust Fan 4000L/s fitted to roof with 1m ductwork dropper.  

Wired to tenant’s board including time clock and afterhours button.  

ea 
$7,760 

Kitchen Exhaust Fan 6000L/s fitted to roof with 1m ductwork dropper.  

Wired to tenant’s board including time clock and afterhours button.  

ea 
$8,510 

Kitchen Supply Fan 1500L/s fitted to roof with 1m ductwork dropper.  

Wired to tenant’s board and linked to KEF. 

ea 
$6,165 

Kitchen Supply Fan 2500L/s fitted to roof with 1m ductwork dropper.  

Wired to tenant’s board and linked to KEF. 

ea 
$6,730 

Kitchen Supply Fan 4000L/s fitted to roof with 1m ductwork dropper.  

Wired to tenant’s board and linked to KEF. 

ea 
$7,153 

Dry Fire Quantity Rate 

Supply and installation of smoke detector inc. naming at FIP  ea $ 400 

Supply and installation of Thermal detector inc naming at FIP  ea $ 400 

Relocate existing detector up to 10m ea $ 150 

Supply and installation of horn EWIS speaker  ea $ 300 

Supply and installation of surface mounted EWIS speaker plus 10m cable in conduit ea $ 315 

Update EWIS as installed to Fire Control Panel block plan ea $ 425 

Wet Fire Quantity Rate 

Semi-recessed sprinkler head ea $ 200 

High temperature sprinkler head ea $ 270 

Schedule of Rates 
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Stainless steel deep fryer sprinkler head including dropper pipe ea $ 450 

Anti-freeze cool room sprinkler head ea $ 450 

Sprinkler & Hydrant Mains m $ 170 

Sprinkler Range Pipework m $ 100 

Sprinkler Dropper Hard Pipework m $  90 

Drain down and recharge system ea $ 440 

Relocate existing sprinkler head including 2m of pipework ea $195 

Delete existing head and dropper back to range ea $  95 

Plug off existing head at ceiling height ea $  80 

Electrical Services Quantity Rate 

Power Supply Upgrade 

Relocation of EDB within tail length ea $1,000 

EDMI single phase smart meter ea $1,740 

EDMI three phase CT/WC smart meter ea $1,960 

Supply/installation of Electrical Distribution Boards 

Three Phase - 250 amp 72 pole ea $1,800 

Three Phase - 100 amp 48 pole ea $1,450 

Three Phase - 63 amp 36 pole  ea $1,225 

Single Phase - 80 amp 48 pole ea $ 950 

Single Phase - 63 amp 36 pole ea $ 800 

Single Phase - 63 amp 18 pole ea $ 576 

Single Phase - 63 amp 18 pole - Kiosk Board (small body) ea $ 547 

Communications and Data Quantity Rate 

Relocation of existing ONT within Cable Length ea $ 500 

Replacement ONT  ea $1,050 

Hydraulic Services Quantity Rate 

Suspended sewer drainage including rates for; 

Pipework up to 100mm inclusive of all hangers, fixings, materials, connections and elbows. m $ 425 

In ground sewer drainage including rates for; 

Pipework up to 100mm inclusive of all materials, connections and elbows. Saw cutting (up to 
200mm thick) including trenching, backfilling, removal of spoil and reinstatement of concrete 
slab as per Engineers detail (Allow full clean and protection of mall floors as required).  

m $ 525 

Suspended trade waste drainage including rates for; 

Pipework up to 100mm inclusive of all hangers, fixings, materials, connections and elbows.  m $ 380 

In ground trade waste drainage including rates for; 

Pipework up to 100mm inclusive of all materials, connections and elbows. Saw cutting (up to 
200mm thick) including trenching, backfilling, removal of spoil and reinstatement of concrete 
slab as per engineers’ detail (Allow full clean and protection of mall floors as required).  

m $ 890 

Water 

Suspended 20mm copper pipework inclusive of all hangers, fixings, materials, connections and 
elbows 

m $  60 

Suspended 32mm copper pipework inclusive of all hangers, fixings, materials, connections and 
elbows 

m $ 100 

20mm AS compliant water meter ea $ 418 

32mm AS compliant water meter ea $ 750 

Miscellaneous Quantity Rate 

Slab Scanning (X-Ray) per site visit including mark-up on site and issue of report for structural 
engineer’s review.  

ea $ 420 

Core holing – up to 150mm dia. ea $ 500 

Cap and seal existing drainage point at floor level ea $ 250 

Fire rate penetrations up to 150mm ea $ 150 



Part E: Schedule of Rates  QIC GRE Fitout Guidelines   36 

Roof Penetration up to 1m2 to existing colourbond/deck roof including flashings ea $1,360 

Floor waste and bucket trap to suit vinyl or tiled floor ea $ 300 

Installation of Rhondo panther flush set 600x600mm access panel to ceiling including paint ea $ 860 

Supply install and finish mall terrazzo in selected finish (charged as full m2) m2 Cost Plus 

Cutting of lease line terrazzo including removal beyond lease line m Cost Plus 

Other Works 

Any item not listed above that is required to be undertaken by the Landlord and at the Tenants 
cost, will be carried out on a cost-plus basis (cost-plus 10%) 

Technical Services Review 

Where the Tenant’s Design Drawings require a review by a specialist consultant or engineer, a 
technical services review fee will apply on a cost-plus basis (cost-plus 10%) 
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Craigieburn Junction (the “Centre”) is owned by QIC Craigieburn Junction Pty Ltd (ACN 649439341) as trustee for the QIC Active Retail 
Property Fund Craigieburn Junction Trust and is managed by QIC Properties Pty Ltd.  QIC Craigieburn Junction Pty Ltd, QIC Properties 
Pty Ltd and their respective subsidiaries, representatives, agents, employees and contractors (the “Parties”) have prepared the information 
in this document in good faith. However, the information is not intended to constitute advice and you should make your own enquiries and 
seek professional advice before entering into a lease. Photographs and illustrations in this document are indicative only. The Parties reserve 
the right to change any part of this document (including without limitation any design and fit out requirements described in this document). 
You should make your own enquiries in relation to and in respect of the contents of this document, including anything shown or described in 
this document. The Parties do not warrant the accuracy or completeness of the information in this document, and to the maximum extent 
permitted by law, disclaim responsibility for any loss or damage of any nature whatsoever which may be suffered by any person directly or 
indirectly through relying on the information contained in this document, whether that loss or damage is caused by any fault or negligence of 
the Parties or otherwise. The Parties accept no responsibility for the accuracy or completeness of statements made in this document which are 
based on information and research published by others. References to future matters in this document are based on the Parties’ current 
knowledge or intentions and are subject to change. Details contained in this document are believed to be correct at the time of publication 
December 2021. 
 
Copyright QIC Limited.  Australia 2019.  All rights are reserved.  Do not copy, disseminate or use, except in accordance with the prior 
written consent of QIC.  
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Tenancy Services Checklist
To be completed by the Tenant or the Tenant's consultant and submitted with the preliminary drawing submission

1.0  Electrical Services. Power supply and electrical distribution board (EDB) supplied in accordance with tenancy documentation.

Centre Name

Area (m²) Tenancy No Usage

Tenancy Name

Either fibre or copper cabling connection will be supplied. Will this supply be sufficient?

If no, describe your requirements

2.0	 Telephone and Internet Services

Please note what size board will be installed? Single or 3 phase Amps No. Poles

1.1	� Lighting 

Types of Fitting
eg. LED, low voltage, fluorescent, etc.

Watts 
per fitting

No. of 
fitting

Subtotal

Subtotal watts

Total lighting heatload (watts/m²)

Will neon be used? Yes No

Types of Equipment
eg. Oven, cool room, hot water system, food display, 
supplementary air conditioning, etc.

Single or 
 3 phase

No. of 
equipment

Watts per 
equipment

Frequency 
of daily  
use %*

Location
Inside 
conditioned 
tenancy  
space (Yes/No)

Location
Under  
exhaust  
hood
(Yes/No)

Subtotal

Subtotal watts

1.2	� Electrical Services. Wired in / hard wired 
Note. If the tenancy equipment list contains more items than allocated, please attach the equipment schedule and complete the heatload totals on the checklist 

* Frequency of daily use is the percentage the equipment is used during trading hours.

1.3	� Electrical Services. Plug-in 

Types of Equipment
eg. Fridge, freezer, display unit, lamp, sign, cash register, 
hair drier, television, screen, etc. 

Single or 
 3 phase

No. of 
equipment

Watts per 
equipment

Frequency 
of daily  
use %*

Location
Inside 
conditioned 
tenancy  
space (Yes/No)

Location
Under  
exhaust  
hood
(Yes/No)

Subtotal

Subtotal watts

Total watts (lighting & equipment)

Total heatload (watts / m²)

* Frequency of daily use is the percentage the equipment is used during trading hours.

Yes No
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Centre Name Tenancy Name

Name Company

Telephone Email

Completed by

Gas Equipment Megajoules

Total megajoules

Yes No N/A
Yes No N/A

5.0 Gas
Is it your intention to utilise equipment that requires natural or LPG gas?
Have you applied for a gas meter from the local authorities?
Is the total megajoules more than agreed in tenancy lease documentation or existing tenancy? Yes No N/A

6.0 Structural Elements
Do you have any equipment or units which are excessively heavy (e.g. safe or compactus units)? 

If yes, please indicate these items on tenancy drawings. Describe below the dimensions and live weight.

Yes No N/A

Yes No N/A

Yes No N/A

Yes No N/A
Yes No N/A
Yes No N/A
Yes No N/A

Yes No N/A

Yes No N/A
Yes No N/A
Yes No N/A
Yes No N/A

Have you attached a structural engineer certification for the structural design of tenancy fitout  
(e.g. glazing, bulkheads, ceilings, signs, shopfronts, doors)?

7.0 External Shopfronts
If part of the building's external cladding, has the cladding been reviewed by relevant authorities?

8.0 Fire Services — Sprinklers
Will the tenancy have any high piled storage, either free standing or on shelving?
Will the tenancy have items below the ceiling that will have a baffling effect on the sprinklers?
Will the tenancy have any rooms or equipment with extreme temperatures e.g. freezers, ovens ect?
Will the tenancy have any cooking exhaust?
Has the colour of the sprinkler escutcheon plates been noted on the drawings?
Will there be flammable materials stored within the tenancy? If yes, provide description below

Yes No N/A

3.0	 Mechanical Exhaust
Description
Include location and usage

Ventilation 
rate
Litres / sec (L/S)

Hood  
length
Metres

Hood  
width
Metres

Hood 
size
Metres2 (m2)

Ventilation rate total (L/S) Total hood size (m²) ?

Is your ventilation rate total (L/S) more than agreed in tenancy lease documentation or existing tenancy? Yes No N/A
Has the type of A/C grill and colour been noted on the drawings? Yes No N/A

Will your equipment or nature of business produce dust or fumes? If yes describe below Yes No N/A
Are there any sections of open/no ceiling that require rigid ductwork? Yes No N/A

Nail bar usage — is there extraction provided?

4.0 Hydraulic Services
Have all the hydraulic points been identified on the tenancy drawings?
Will you install a hot water unit? 
Will you install other hydraulic fixtures?
Have you submitted the tenancy hydraulic drawings to local authorities for approval (ACT and QLD only)?
Do you require a trade waste point and how many locations?

Yes No N/A
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Centre Name                                                                                    Tenancy Name 
 

Subsequent drawing submissions by the Tenant’s Retail Designer shall address the comments from the Design Review 
by the Landlord’s Retail Design Manager. 
 

Drawings 

 Coloured shopfront perspective @ A3 format. 

 Coloured internal perspective @ A3 format. 

 All drawing submissions are to be electronically emailed in A3 
PDF format.  

 All revisions to be clouded and cross reference to a revision 
number on the drawing. 

 1:50 floor plan showing: All joinery locations, fixtures, fittings 
and floor finishes. 

 1:50 articulated RCP showing: All ceiling heights to be 
nominated with finishes.  

 1:50 coloured shopfront elevation and section @ A3 format. 

Joinery 

 Photographs of units if available. 

Finishes 

 PDF colour version of materials and finishes board in A3 
format. 

 All finishes to be nominated on the drawings. 

 Ensure availability of materials and lead times are allowed. 

Signage 

 Proposed finishes, dimensions and form of illumination. 

 3D conceptual drawing of signage. 

Graphics 

 Graphic concept drawings. 

Imagery 

 Conceptual imagery to support the Concept Design. 

Tenancy Services Chacklist 

 To be completed and included with Preliminary Design 
submission.

 
Concept Design Submission Checklist 
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Centre Name                                                                                    Tenancy Name 
 

Subsequent drawing submissions by the Tenant’s Retail Designer shall address the comments from the Design Review 
by the Landlord’s Retail Design Manager. 
 

Drawings 

 Drawing Schedule/Transmittal Form listing all pages 
submitted. All drawings submissions are to be electronically 
emailed in A3 PDF format. All revisions to be clouded and 
cross references to a revision number on the drawing. 

 All drawings submissions are to be electronically emailed in A3 
PDF format. 

 All revisions to be clouded and cross reference to a revision 
number on the drawing. 

 1:50 Floor Plan showing: 

- All joinery locations, fixtures, fittings and floor finishes 

- Mall gridlines on all drawings. 

 1:50 Floor Finishes Plan showing all fully dimensioned floor 
penetrations/services from gridlines including: 

- Floor wastes 

- Tundishes 

- Silt-buckets 

- Proposed core hole penetrations (locations to be approved) 

- Mall tile to tenancy floor threshold/junction detail. 

- Any other below floor services 

- The Tenancy Delivery will forward Tenancy Variation 
Request. 

 1:50 Reflected Ceiling Plan including: 

- Lighting layout and images of all light fittings. Please note: 
tenancy lighting must comply with current BCA requirements.  

- A/C linear slot grille locations. 

- Location of ceiling access panels 

- No exit signs if approved by building surveyor 

- The Tenancy Project manager will forward Tenancy Variation 
Request. 

 1:50 Coloured shopfront Elevation 

 1:50 Coloured shopfront Section. 

 1:50 Internal Elevations. 

 Coloured shopfront perspective. 

 Lux level diagram of the tenancy. 

Joinery 

 3D images of wall and floor display units and sales counter. 

 Photographs of units if available. 

 Finishes 

 Hard copy of materials and Finishes Board (max A3 format) 

 PDF colour version of Materials and Finishes Board. 

 Ensure availability of materials and lead times are allowed. 

 

Signage 

 1:20 detail and specification showing all proposed finishes, 
dimensions, form of illumination, construction and 
installation detail. 

 Section detail through signage and mall bulkhead, showing 
fixings to main structural elements within the ceiling if 
applicable. 

Graphics 

 Graphic print specifications and installation detail. 

 Graphic locations to be nominated on the drawings. 

Structural Engineering 

 Submit copy of Certified Structural Engineer’s drawings as a 
reference only as to be supplied to relevant Building Surveyor 
for approval. 

 Structural Engineer’s drawings for any bulkheads or similar 
elements and signage are required for the shopfront 
construction. All connection details of these elements to the 
base building are to be submitted. 

Shopfront and Glazing Engineering 

 Glazing Engineer’s documentation to be carried out by a 
qualified Structural Glazing/Façade Engineer. 

 Tenancy Delivery Manager to forward Landlords’ consultants 
for review.  

Essential Inclusion 

 Tenancy Services Checklist 

  

 
Preliminary Design Submission Checklist 
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Centre Name                                                                                    Tenancy Name 
 

Subsequent drawing submissions by the Tenant’s Retail Designer shall address the comments from the Design Review 
by the Landlord’s Retail Design Manager. 
 

Drawings 

 Drawing Schedule/Transmittal Form listing all pages 
submitted. All drawings submissions are to be electronically 
emailed in A3 PDF format. All revisions to be clouded and 
cross references to a revision number on the drawing. 

 All drawings submissions are to be electronically emailed in A3 
PDF format. 

 All revisions to be clouded and cross reference to a revision 
number on the drawing. 

 1:50 Floor Plan showing: 

- All joinery locations, fixtures, fittings and floor finishes 

- Mall gridlines on all drawings. 

 1:50 Floor Finishes Plan showing all fully dimensioned floor 
penetrations/services from gridlines including: 

- Floor wastes 

- Tundishes 

- Silt-buckets 

- Proposed core hole penetrations (locations to be approved) 

- Mall tile to tenancy floor threshold/junction detail. 

- Any other below floor services 

- Incorporation of the Landlords’ Consultants review. 

 1:50 Reflected Ceiling Plan including: 

- Lighting layout and images of all light fittings. Please note: 
tenancy lighting must comply with current BCA requirements.  

- A/C linear slot grille locations. 

- Location of ceiling access panels 

- No exit signs if approved by building surveyor 

- Incorporation of the Landlords’ Consultants review. 

 1:50 Coloured shopfront Elevation 

 1:50 Coloured shopfront Section. 

 1:50 Internal Elevations. 

 Coloured shopfront perspective. 

 Lux level diagram of the tenancy. 

Joinery 

 Wall and floor display unit details 1:20 scale. 

 Sales counter details @1:20 scale. 

 Photographs of units if available. 

Finishes 

 Finishes specification 

 Hard copy of materials and Finishes Board (max A3 format) 

 PDF colour version of Materials and Finishes Board. 

 All finishes to be nominated on the drawings. 

 

 Ensure availability of materials and lead times are allowed. 

Signage 

 1:20 detail and specification showing all proposed finishes, 
dimensions, form of illumination, construction and 
installation detail. 

 Section detail through signage and mall bulkhead, showing 
fixings to main structural elements within the ceiling if 
applicable. 

Graphics 

 Graphic print specifications and installation detail. 

 Graphic locations to be nominated on the drawings. 

 Final graphics documentation. 

Structural Engineering 

 Submit copy of Certified Structural Engineer’s drawings as a 
reference only as to be supplied to relevant Building Surveyor 
for approval. 

 Structural Engineer’s drawings for any bulkheads or similar 
elements and signage are required for the shopfront 
construction. All connection details of these elements to the 
base building are to be submitted. 

 Incorporation of the Landlords’ consultants review. 

Shopfront and Glazing Engineering 

 Glazing Engineer’s documentation to be carried out by a 
qualified Structural Glazing/Façade Engineer. 

 Tenancy Delivery Manager to forward Landlords’ consultants 
for review.  

 Incorporation of the Landlords’ consultants review. 

Essential Inclusion 

 Tenancy Services Checklist 

  

 
Final Design Submission Checklist 
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Pre Handover Checklist 
 
Centre Name Tenancy Name 

 

To be completed and submitted to Landlord’s Tenancy Delivery Manager prior to Handover by the Tenant or the 
Tenant's Contractor. 
 

 
Drawings 

 The RDM has granted the FDA; 

 Receipt of Authority approvals e.g. Building Approval, Council 
Hydraulic Approval (QLD/ACT) Health/Food Application 
lodged etc.; 

 The Tenant’s Contractor’s Insurances and WHS 
documentation is in place and the TDM has granted approval 
for works to commence; 

 The Shopfitter and all Subcontractors’ inductions have been 
completed; 

 The Shopfitter bond has been lodged with the Centre 
Management; 

 48 hours notice for hoarding installation and removal 
provided; 

 Lodgement of applications with the relevant providers for 
electricity, telephones, gas, water, etc. to their Premises; 

 The Lease is properly executed and returned to the Landlord’s 
solicitors with the correct number of copies; and 

 The Tenant’s agreement to Category One Works so the 
Landlord can proceed with site alterations. 
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Pre-Trade Checklist 
 

Centre Name Tenancy Name 

 

The Certificate of Occupancy or equivalent and all building certificates are to be provided to Landlord’s Tenancy 
Delivery Manager prior to Handover by the Tenant or the Tenant's Contractor.  The required certification is specific 
to the Fitout Works undertaken and may include: 

 
 Certificate of Occupancy or equivalent. 

Essential Services Certificates 

 Structural Engineer’s Certificate; 

 Structural Glazing/Glazing Certificate; 

 Automatic Fire Detection and Alarm Certificate; 

 Fire Sprinkler Certificate; 

 Fire Fighting Equipment Certificate (Fire Extinguisher); 

 Lighting and Exit Sign Certificate; 

 Electrical Installation Certificate; 

 Plumbing, Drainage and Gas Certificates; 

 Council Plumbing and Drainage Certificate; 

 Gas Compliance Certificate; and 

 Supplementary Exhaust and Make Up Air Certificates. 

Other 

 Shop Closure Installation Certificate; 

 Waterproofing Membrane Certificate; 

 Floor Slip Testing; 

 Acoustic Certification (STC rating); 

 Council Food/Health Assessment; and/or 

 Liquor Licence. 
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Centre Name                                                                                    Tenancy Name 
 

Menus 

 Engage a professional graphic designer to create the tenant’s 
brand and all the associated signage, collateral and 
environmental graphics. 

 Printed menu cards shall be used as an alternative to 
conventional menu boards. 

 If the tenant’s concept requires food photography to 
communicate the menu, incorporate this within durable, 
printed cards to avoid excessive photographic displays 
throughout the tenancy. 

 For food tenancies with dine-in, consider the alternative of 
digital menus at the table, which may be integrated with an 
ordering functionality and allows for easy updates to the 
menu. 

Menu Boards 

 If menu boards are an essential element of the tenant’s 
business, they are to be simple in design, clearly categorised, 
with single colour text on a single block colour background and 
shall be easily updated.  

 Menu boards shall be fully integrated and consistent with the 
tenancy design and be either typographic, digital or hand-
written. 

Typographic   

 Ensure that the typographic style is evocative of the 
tenant’s cuisine and demonstrates a high level of 
creative finesse within the presentation of your 
tenancy.  If adopted, ensure consistent 
implementation across all the tenant’s printed 
collateral and menu boards, as applicable.   

 Ensure clear printed text that is easily read on 
approach to the front counter with minimum 60pt 
font size. 

Hand Written   

 If the tenant’s design includes hand written menu 
boards, ensure that they are professionally executed 
and easily allow for changes in the menu and pricing. 

 Ensure clear text that is easily read on approach to the 
front counter with minimum 60pt font size. 

Digital   

 Incorporating food photography within a digital menu 
board requires professional food photography 
produced by a food stylist. A limited number of food 
images may be approved. 

 Adopt a single colour background occupying a 
minimum of 50% of screen for food photography 

Entry Menu Display 

 For dine-in food tenancies consider a purpose-built display of 
menus at the entrance of the tenancy 

 

 

 

 

 

 

Other Food Tenancy Considerations 

 Where counter seating and a dining retreat forms part of the 
tenant’s plan, personalise the table setting with custom 
designed and integrated table numbers as applicable to the 
tenant’s service style. 

 Liquor license certificates form part of the signage package and 
shall be fully integrated into your Tenancy design. 

 
Menu and Menu Board Design Checklist 
Food Tenancy 



CENTRE:

TRADING NAME: [Insert Shop Name] TENANCY NO. 0

TO: TVR No.: 0

Attention: Revision: 01

Address: Tenancy Area: Operational

Tenancy Type: Retail

CC:

DESCRIPTION Amount (Aus$)

Variations to Tenancy Fitout Guidelines -$                         

Technical Services Engineers Review -$                   

Services Trades

Mechanical Services -$                       

Fire Protection -$                       

Electrical & Comms -$                       

Hydraulic Services -$                       

Hoarding -$                       

Misc & Builders Works -$                       

Cost Plus Items -$                       

-$                         

-$                       

-$                       

-$                       

Subtotal -$                         

Add: GST -$                             

TOTAL PRICE (INCLUSIVE OF GST) -$                      

 

Print name:

(Print) (Authorised Person)

Signature: Date:

(Day / Month / Year)

Tenancy Variation Request Quotation

[Insert Centre Name]

PLEASE NOTE: BY SIGNING THIS TENANCY VARIATION, YOU ARE INSTRUCTING THE WORKS TO PROCEED AND CONFIRM 

YOUR ACCEPTANCE OF THE ASSOCIATED COSTS ITEMISED ABOVE.

Variation Subtotal
Owners margin 10%.

Variation Total c/f

[Insert Tenant Company Name]

[Insert Tenant Contact Name]

QIC GRE 1
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